ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 940-3426
Lakewood, CO 80235 Telecopier (303) 940-3422
March 10, 2015 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Bradley Vann

SUBJECT: Monthly Progress Report — February 2015
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site, Bridgeton, Missouri

Dear Mr. Vann,

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached
progress report for the month of February 2015 as required by paragraph 34a of the
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No.
CERCLA-07-2014-0002. If you have any questions or desire additional information
related to this status report or any other aspect of the project, please do not hesitate to
contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,

Distribution:

Brian Power — Bridgeton Landfill LLC

Joe Benco — Republic Services, Inc.

Jessie Merrigan — Lathrop & Gage

Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates

Randy Bodnar — Civil & Environmental Consultants



Monthly Status Report — February 2015
West Lake Landfill Operable Unit 1
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative
Order on Consent, Docket No. V11-93-F-005.

1. Work Performed During February 2015

Project Planning

EPA comments on the various work plans prepared for the additional Supplemental
Feasibility Study (SFS) evaluations were received on August 16, 2013. A meeting was
held with EPA and MDNR on September 24, 2013 to discuss comments on the work
plans for the additional SFS evaluations. Revisions to the work plans for evaluations of
alternative Area 2 depths and volumes, apatite treatment technologies and additional
discount rate were prepared and submitted to EPA and MDNR on October 31, 2013. A
revised work plan for evaluation of alternative landfill cover designs was submitted to
EPA and MDNR on February 21, 2014. A revised work plan for performance of fate and
transport evaluations was submitted to EPA and MDNR on September 4, 2014. EPA
approval of the work plans for additional discount rate evaluations and evaluation of
alternative landfill cover designs was received on September 19, 2014. EPA comments
on the revised work plan for performance of fate and transport evaluations were received
on December 19, 2014.

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In
accordance with direction from EPA, all work on design of the ROD-selected remedy has
been put on hold.

Fieldwork - Sample Collection/Analysis

Installation of air monitoring stations pursuant to the Administrative Settlement
Agreement and Order on Consent (ASAOC) for Removal Action — Preconstruction Work
continued during this period.
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Report Preparation

A memorandum summarizing the results of additional discount rate evaluations was
submitted to EPA and MDNR on October 31, 2014. A report of the evaluation of
alternative landfill cover design was submitted to EPA and MDNR on January 27, 2015.

A report on the preliminary (“back-of-the-envelope™) volume estimates for potential
partial excavation options identified by EPA was submitted to EPA and MDNR on
October 31, 2014. EPA and MDNR comments on the preliminary volume estimates for
the various partial excavation options were received on December 19, 2014 and February
2, 2015, respectively. Responses to these comments were prepared and submitted to EPA
and MDNR on February 13, 2015.

The monthly progress report for January 2015 was prepared and submitted to EPA and
MDNR on February 10, 2015.

Project Management

None.

Meetings

A conference call was held with EPA on February 10, 2015 to discuss EPA comments on
the revised Fate and Transport Evaluation Scope of Work.

A conference call was held with EPA and USGS on February 17, 2015 to discuss
questions and comments related to the U.S. Geological Survey’s report titled
“Background Groundwater Quality, Review of 2012-14 Groundwater Data, and Potential
Origin of Radium at the West Lake Landfill Site, St. Louis County, Missouri.”

Correspondence

None.

2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during March and April 2015

The following activities are expected to be performed during March and April 2015:
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e Continued installation of air monitoring stations and initiation of air monitoring
activities (pursuant to the ASAOC for Removal Action — Preconstruction Work);

e Preparation of an addendum to the existing work plans for gamma cone
penetrometer testing (GCPT) and core sampling to address additional
characterization of the extent of RIM in the western and southwestern portions of
Area 1,

e Subject to EPA approval of the addendum to the GCPT and Core Sampling Work
Plans, initiate activities for the additional characterization work;

e Preparation of a revised work plan for performance of fate and transport
evaluations;

e Preparation of a summary report that presents the data from the four additional
groundwater monitoring events (July/August 2012, April 2013, July 2013, and
October 2013) and provides interpretation of the results for the four events;

e Subject to receipt of EPA approval on the revised work plans, preparation
alternative volume estimates for Area 2 and evaluation of apatite treatment
technologies; and

e Continued work on assembling, verifying and assembling historic site data into a
form suitable for loading into EQuIS.
4. Problems Encountered

None.
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